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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions (RAs).  
 
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), Camp Parks, and the Installation Management Agency-
Army Reserve Office (IMA-ARO), an IAP was completed.  The IAP is used to track 
requirements, schedules and tentative budgets for all Army installation cleanup programs.   
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this 2006 IAP for 
the Camp Parks during a planning workshop held on 14 February 2006: 
 
Company/Installation/Branch 
Assistant Chief of Staff for Installation Management-Army Reserve (ACSIM-AR) 

Combat Support Training Center (CSTC) 

CSTC, Camp Parks, EEI 

Engineering & Environment, Inc. for USAEC 

IMA-ARO  

USAEC 
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Acronyms & Abbreviations
 
ACSIM-AR Assistant Chief of Staff for Installation Management-Army Reserve 
AEDB-R Army Environmental Data Base - Restoration 
AST Aboveground Storage Tank 
CERCLA Comprehensive Environmental Response, Compensation and Liability  

 Act of 1980 
CSTC Combat Support Training Center 
CTC Cost to Complete 
DD Decision Document 
DERP Defense Environmental Restoration Program 
DoD Department of Defense 
DTSC Department of Toxic Substances Control 
ER,A Environmental Restoration, Army 
FS Feasibility Study 
FY Fiscal Year 
HQ Headquarters 
IAP Installation Action Plan 
IMA-ARO Installation Management Agency – Army Reserve Office  
IRA Interim Remedial Action 
IRP Installation Restoration Program 
LTM Long-term Management 
MC Munitions Constituent 
MEC Munitions and Explosives of Concern 
MMRP Military Munitions Response Program 
NPL National Priorities List 
PA Preliminary Assessment 
PBC Performance Based Contract 
PPM Parts Per Million 
PRFTA Parks Reserve Forces Training Area 
RA Remedial Action 
RAC Risk Assessment Code 
RA(C) Remedial Action - Construction  
RAB Restoration Advisory Board 
RC  Response Complete 
REM Removal 
RD Remedial Design 
RI Remedial Investigation 
RFTA Reserve Forces Training Area 
ROD Record of Decision 
RRSE Relative Risk Site Evaluation 
SI Site Inspection 
SVOC Semi-Volatile Organic Compounds 
USACHPPM US Army Center for Health Promotion and Preventive Medicine 
USAEC US Army Environmental Center 
USAEHA US Army Environmental Hygiene Agency 
USEPA US Environmental Protection Agency 
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Acronyms & Abbreviations
 
UST Underground Storage Tank 
VENC Funding Code for Environmental Compliance 
VOC Volatile Organic Compounds 
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Installation Information 

Installation Locale:  Camp Parks Training Site is located in California and has a generally 
flat 487 acre cantonment area within its 2478 acres.  The northern two-thirds of Camp 
Parks consists primarily of grassy rolling hills and valleys (from about 350 feet to 750 feet) 
utilized for a training area and firing range.  Camp Parks is a multi-use installation that 
hosts a variety of tenants both military and civilian.   
 
Installation Mission:  The mission of the United States Army, CSTC, Camp Parks 
Training Site is to serve as a training center of excellence for assigned active 
component/reserve units and individuals to provide logistical, administrative, training, 
facilities, and support for the combined total force. 
  

Mission Statement:  Enhance the readiness of the Reserve Components by providing an 
environment that supports individual, collective and institutional training, and by providing 
facilities and selected installation services. 
 
Lead Organization: IMA-ARO 
 
Lead Executing Agencies:  
US Army Corps of Engineers Hazardous, Toxic, Radioactive Waste Center of Excellence 
Performance-Based Contract (PBC) Contracting Officer Representative 

 

US Army Corps of Engineers, Sacramento 
 
Regulatory Participation:     
Federal:  US Environmental Protection Agency (USEPA) 
State: 
California EPA, Department of Toxic Substances Control (DTSC) 
California Integrated Waste Management Board 
California Department of Fish and Game  
California State Historic Preservation Office 
San Francisco Bay Regional Water Quality Board 
 
National Priorities List (NPL) Status:  Not on NPL 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
/Technical Assistance for Public Participation Status:   
The Public Participation Plan has been updated and is being implemented.  Once final 
implementation takes place a RAB committee will be created if desired by the community.  
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Installation Information 
Installation Program Summaries 

 
IRP 
Primary Contaminants of Concern:  Metals, Volatile Organic Compounds (VOCs), Semi-
Volatile Organic Compounds (SVOCs) 
Affected Media of Concern:  Soil, Groundwater 
Estimated Date for Response Complete (RC):  2007 
Funding to Date (up to FY05): $1,417K 
Current Year Funding (FY06):  $180K 
Cost to Complete (FY07+):  $4,092K 
  
MMRP 
Primary Contaminants of Concern:  Munitions and Explosives of Concern (MEC)/ 
Munitions Constituent (MC), Lead 
Affected Media of Concern:  Soil, Groundwater 
Estimated Date for RC:  2017 
Funding to Date (up to FY05):  $0 
Current Year Funding (FY06): $15.7K 
Cost to Complete (FY07+): $31,693K 
 

 
 

 
 Camp Parks – DERP Installation Action Plan 

Page 7 

 



 
 

 
 

Cleanup Program Summary 

 
Installation Historic Activity   
Camp Parks was established in 1942 and was one of the earlier facilities used to support 
the US Naval Mobile Construction Battalion (Seabees) mission, established not long after 
their inception.  From 1942 through 1944 the installation was Camp Shoemaker Naval 
Reservation.  During this time the installation functioned as a Construction Battalion 
Replacement Depot, a Naval Personnel Distribution Center, and a Naval Hospital.  The 
facility became the largest station for Seabee personnel, incorporating roughly 90,000 
personnel.   
 
After the war, in 1946, the Secretary of the Navy disestablished the installation.  From 
1946 to 1953 the installation was leased to Alameda County and became the Santa Rita 
Rehabilitation Center.  In 1953 the area was reacquired by the US Air Force and became 
Parks Air Force Base.  It was primarily used as a basic training center, overseas 
replacement depot, and an air base defense training area.  Up to 12,000 troops were 
housed on base at any one time for training for World War II and the Korean War.   
 
The Air Force excessed the installation in 1958.  During this time portions of the installation 
were used as the US Navy Radiological Defense Laboratory, wherein experiments were 
conducted on plants and animals.  In 1959 through 1973 the Army operated the installation 
in standby status.  During this time the Army declared the installation in excess, retaining 
1600 acres for National Guard and Navy use, while excess property was transferred to 
Alameda County and the Job Corps.   
 
In 1973 the installation was reactivated and from 1973 to the present the installation’s 
operations have been in support of Reserve Components and its perimeter was expanded 
back to approximately its 1942-44 size.  In 1975 the installation was officially established 
as the US Army Garrison, Parks Reserve Forces Training Area (PRFTA).  Intermittently 
since 1964, selected parcels were released or leased to other entities.  In 1988, eighteen 
(18) agencies/entities retained leases/easements to parcels within Camp Parks.  During 
this latter period the installation served as a mobilization and training center for Reserve 
components, became semi-active and a sub-installation of the Presidio of San Francisco, 
and in 1992 became a sub-installation of HQ, I Corps and Ft. Lewis, Washington.  In 1994, 
the Army Reserve Command classified Camp Parks as a Direct Reporting Installation to 
Fort McCoy, Wisconsin.  In 2004, Camp Parks was merged with Fort Hunter-Liggett, 
Moffett Field Army Housing and B.T. Collins to form the United States Army, Combat 
Support Training Center. 
 
Camp Parks’ organizations utilize the installation for activities which include: fire services, 
maintenance of buildings, range control, storage facilities, demolition activities, and 
administration of utilities.  Tenants include the Residential Communities Initiative; 
Clark/Pinnacle, California National Guard, Navy Seabees, Bureau of Prisons, and Armed 
Forces Reserve units.   
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Cleanup Program Summary 

 
IRP 

• Prior Year Progress: A Preliminary Assessment (PA) was completed in September 
1996.  Several additional site investigations (SIs) have been completed to further 
identify and characterize the nature and extent of any contamination. 

• Future Plan of Action: PRFTA-13 is included in the Performance Based Contract 
(PBC) and is scheduled to be completed by the end of FY07. 

 
   
MMRP: 
 

• Progress to Date: PA completed at all sites. 
• Future Plan of Action: Site Closeout is expected at the conclusion of the SI at 

PRFTA-001-R-01.  For the three remaining sites the installation plans to complete 
all SIs by the end of 2006 and execute follow on phases/actions as required by the 
results of the SI. 
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IRP Summary

Total Army Environmental Database-Restoration (AEDB-R) IRP Sites / AEDB-R sites 
with RC:  7/4 
 
Different Site Types:  
1 Burn Area 
1 Contaminated Groundwater 
1 Contaminated Sediments 
1 Incinerator 
1 Landfill 
1 Maintenance Yard 
1 Storage Area 
 
Most Widespread Contaminants of Concern:  Metals, VOCs, SVOCs 
 
Media of Concern:  Groundwater, Soil 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/RA: 
Partial removal action at Parks7 - 2003 
 
Total IRP Funding 
Prior years (up to FY05):............. $1,417K 
Current year funding (FY06): ........ $180K 
Future Requirements (FY07+): .. $4,092K 
Total: ........................................... $5,689K 
 
Duration of IRP: 
Year of Inception:  1994 
Year of IRP RC:  2007 
Year of IRP Completion Including Long-term Management (LTM):  2010 

 
 Camp Parks – DERP Installation Action Plan 

Page 11 

 



 
 
 
 

IRP Contamination Assessment

Camp Parks is relatively new to the Installation Restoration Program.  As a result, several 
aspects of Camp Parks’ status should be clarified.  Currently Camp Parks has no Federal 
Facility Agreement or Interagency Agreement.  There is no Technical Review Committee 
or RAB.  To date Camp Parks has completed only one installation wide PA.  The facility 
has no active landfills and is undergoing no landfill RAs.  The installation has not 
undergone a previous Base Closure Program, although the facility has historically been 
transferred between military branches and undergone various periods of deactivation.  
Currently there is a Base Realignment and Closure action in process to relocate the 91st 
Division HQ to Fort Hunter Liggett. 
 
Camp Parks has undergone one comprehensive Installation PA/Records Research study.  
This study was conducted by Woodward-Clyde (under contract to US Army Corps of 
Engineers, Sacramento District) in April 1994, finalized in September 1996.  The PA found 
approximately 60 areas that required further investigation.  These areas included 
underground and above ground storage tanks, surface impoundments, landfills/disposal 
areas, suspected release sites, and wash rack areas on site.  Recommendations were 
made concerning further investigation and characterization to determine if any of these 
sites impacted the soil or groundwater. 
 
In July 1981, a radiation protection evaluation of twenty-two buildings/areas was 
conducted.  This study evaluated the current and past utilization of radioactive material at 
Camp Parks.  Three of these sites (PRFTA-07, PRFTA-06, and PRFTA-05) were found to 
have radioactivity at levels that do not constitute a health hazard. 
 
In June 1991, radiological surveys of the training areas and several additional sites at 
Camp Parks were conducted.  No radiation levels above background were detected in the 
training areas.  However, radiation levels higher than background were detected at one of 
the other locations (PRFTA-06). 
 
In 1995, an investigation was conducted to determine the extent and chemical content of a 
mixture of ash observed in the walls of the excavation created during demolition of Building 
109, a former trash incinerator.  This study concluded that concentrated ash does not 
extend more than a few feet back from the excavation.  However, the lead content of this 
concentrated ash is high enough to cause the ash to be regulated as a hazardous waste in 
the State of California. 
 
In 1995, soil samples were collected at a site selected for construction of a National Guard 
Bureau armory at Camp Parks.  The area that was investigated is located on the east side 
of Camp Parks in an area approximately bounded by 5th Street to the south, 8th Street to 
the north, Hutchins Avenue to the west, and Monroe Avenue to the east.  The primary 
features of the site are a former fire department training area and training pit, where 
combustible materials were burned; an asphalt-concrete paved parking lot on the southern 
portion of the site; former building locations; a small drainage ditch in the southern part of 
the site that drains into a larger ditch to the west; and sewer lines beneath the western  
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IRP Contamination Assessment

portion of the site.  Analytical results of the soil samples showed that Total Recoverable 
Petroleum Hydrocarbons and Total Petroleum Hydrocarbons - Gasoline was detected 
above the reporting limit for the analysis performed.  Other findings showed that 
indications of underground storage tanks (USTs), distressed vegetation, landfills, 
aboveground storage tanks (ASTs), and chemical storage, handling, and disposal were not 
observed at the site.  The geophysical surveys showed no anomalies indicative of the 
presence of USTs.  Asbestos was not detected in the surface soil samples.  This site is 
known as PARKS 5 in AEDB-R.  PARKS 5, PRFTA 01 and 02 have been determined to be 
RC in regard to the Environmental Restoration, Army (ER,A) program status.  US Army 
Center for Health Promotion and Preventive Medicine (USACHPPM) completed Relative 
Risk Site Evaluation (RRSE) sampling and radiological surveys at 11 sites in August 1998.  
The results of the survey indicate the sites would have a RRSE category of low if entered 
into AEDB-R.  The sites will only be entered into AEDB-R if the DTSC indicate a desire for 
further investigation. 
 
An Environmental Baseline Survey for the southern portion of Parks encompassing 
approximately 187 acres was completed in August 2002.  A draft report was submitted to 
Camp Parks in September 2002.  An Environmental Baseline Survey for the Northern 
Cantonment Area encompassing approximately 296 acres was completed in October 2002 
and the draft report was submitted in mid-November 2002. 
 
IRP Cleanup Exit Strategy 
 
PARKS7, Drum Disposal Site 
Remove and dispose of contaminated soil (approximately 40-50 cubic yards), take 
confirmatory samples for arsenic and pesticides from the four walls of the excavation.  
Groundwater sampling of four wells will also be performed for three quarters.  Move for no 
further action (NFA), abandon wells. 
 
PRFTA-02, B-109 Incinerator 
The contamination volumes for removal action are 15,000 cy of soil and 6,000 cy of debris.     
Site closure to include well abandonment (ten wells) is expected to be part of the PBC.  
 
PRFTA-13, B-761 Former Fuel ASTS 
Soil and groundwater sampling is being conducted to further characterize and delineate 
the extent of contamination.  Probable cleanup remedy will include a removal action.  This 
site is part of the National Army Reserve PBC.  
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Previous Studies 

1981 
• Radiation Protection Evaluation No. 28-43-0152-82, PRFTA, USAEHA, APG, 

MD, July 1981 
 
1987 

• Master Plan Report, PRFTA, August 1987 
• Environmental Assessment (Federal Detention Center Federal Correction 

Institution), September 1987 
• Draft Environmental Impact Report - Proposed Bent Creek Residential 

Development, September 1987 
• Proposed Environmental Impact Report -Dougherty Valley General Plan 

Amendment, November 1987 
• PRFTA Master Plan Report, PSF, DEH; 6th Army Engineers; COE, Sacramento 

District, November 1987 
 
1988 

• Environmental Assessment and Initial Study for North Pleasanton Improvement 
District, January 1988 

• Revised Draft EIS and Draft Compatible Use Zone Report Implementation of 
Development Plans of PRFTA, PSF, DEH; 6th Army Engineers; COE, Sacramento 
District, February  1988 

• Draft Environmental Impact Report -Dougherty Valley General Plan Amendment, 
May 1988 

• Final Environmental Impact Report for Zone 7 of Alameda County Flood Control 
and Water Conservation District, June 1988 

 
1989 

• Draft Environmental Impact Report:  Dublin/Pleasanton Extension Project,  Bay 
Area Rapid Transit District, September 1989 

 
1991 

• Soil Sample Collected near PRFTA Letter to CPT Contreas, Letterman Army 
Medical Center, Presidio of San Francisco (PSF), Robert C. Wren, August 1991 

• City of San Ramon, Draft Program Environmental Impact Report, Dougherty Valley 
Growth Management and Specific Plan, EIP Associates, September 1991 

• 47-Acre Surplus Property Parcel at PRFTA (Preliminary Assessment Screening), 
September 1991 

 
1992 

• Final Environmental Impact Report - Dougherty Valley Growth  Management 
and Specific Plan, June 1992 
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Previous Studies 

1993 
• Inventory Project Report, Parks Air Force Base, Dynamac Corp., COE, Sacramento 

District 
• Letter Report:  San Joaquin Kit Fox Survey at PRFTA, Jones & Stokes Associates, 

Inc., COE, Sacramento District, Bob Verkade,  August 1993 
• 47-Acre Surplus Parcel Preliminary Assessment Screening PRFTA, Woodward 

Clyde, December 1993 
• Caltran Easement Preliminary Assessment Screening PRFTA, Woodward Clyde, 

December 1993 
 
1994 

• PA for PRFTA, Dublin, CA, Draft, Woodward Clyde, Oakland, CA, April 1994 
• Regulatory Framework Analysis Report, Woodward Clyde, August 1994 
• Work Plan for Tank Removals at Bldgs 770, 1136, and 1180, PRFTA, Woodward 

Clyde, September 1994 
• Remedial Investigation Services for Suspected Contamination and UST Sites, 

Woodward Clyde, September 1994 
• Tank 732-2 Subsurface Investigation at Bldg 732 - Final Report, Woodward Clyde, 

October 1994 
• Biological Resource Study at PRFTA and Tassajara Creek Regional Park, Jones & 

Stokes Associates, COE, Sacramento District, Bob Verkade, December 1994 
 
1995 

• Misc. Compliance Actions Project Tenant Environmental Compliance Audits, 
Woodward Clyde, April  1995 

• Site Characterization Report Bldg 109 UST, Woodward Clyde, June 1995 
• Site Characterization Report Bldg 109 ASH, Woodward Clyde, September 1995 

 
1996 

• Summary of Tabulated Analytical Results of Woodward Clyde Federal Services 
Storm Water Sampling Effort, Woodward Clyde,  January 1996 

• Work Plan for Quarterly Groundwater Monitoring at Bldg 109, Woodward Clyde, 
January 1996 

• Closure report for Tanks at Bldgs 1135, 1136, and 1180, Woodward Clyde, January 
1996 

 
1998 

• Phase I Site Assessment, Department of Military, PRFTA, BSK & Associates  
• Relative Risk Site Evaluation, USACHPPM, August 1998 

 
1999 

• Final Sampling Plan Site Inspection - PARKS-5, PRFTA-01, PRFTA-02, 
USACHPPM, May 1999 

• Work Plan - Arsenic Drum Disposal Site, Roy F. Westin, Inc., November 1999  
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2000 

Previous Studies 

• Site Inspection - Former Fire Training Area, USACHPPM, March 2000 
• Field Summary Report - Environmental Sampling and Anomaly Investigation at the 

Arsenic Drum Disposal Site, PARKS-7, Roy F. Weston, Inc., September 2000 
 
2001 

• Work Plan - Arsenic Drum Disposal Site Plume Characterization Parks-7, Roy F. 
Weston, Inc., March 2001 

• Field Summary Report Plume Characterization at the Arsenic Drum Disposal Site 
Parks-7, Roy F. Weston, Inc., July 2001 

 
2002 

• Sampling and Analysis Plan Phase 1 Site Inspection Former Fuel ASTS, 
USACHPPM, May 2002 

• Draft Engineering Evaluation/Cost Analysis, Arsenic Drum Disposal Site Parks 7, 
Roy F. Weston, Inc., August 2002 

• Draft Environmental Baseline Survey for 187 acre Exchange Camp Parks, 
USACHPPM, August 2002 

• Sampling and Analysis Plan Phase 2 Site Inspection Former Tank Farm, 
USACHPPM, October 2002 

 
2003 
• Soil Metals Background Survey at Camp Parks (PRFTA), CH2MHILL, May 2003 
• Final Engineering Evaluation/Cost Analysis, Arsenic Drum Disposal Site Parks 7, 

Roy F. Weston, Inc., June 2003 
• Sampling Plan, Environmental Baseline Survey for 187 acre Exchange Camp 

Parks, Phase II, USACHPPM, October 2003 
 

2004 
• Comprehensive Magnetometer Survey for Underground Storage Tanks at Camp 

Parks Training Site, Dublin Crossing Project, Mike Bobbitt & Associates, June 2004 
• Sampling Results, Environmental Baseline Survey for 187 acre Exchange Camp 

Parks, Phase III, USACHPPM, November 2004 
 

2005 
• Comprehensive Magnetometer Survey for Underground Storage Tanks at Camp 

Parks Training Site, Oakland RPX Project, Mike Bobbitt & Associates, January 2005 
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Installation Restoration Program 
Site Descriptions 
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PARKS7 
DRUM DISPOSAL SITE 

 
 
 
 

SITE DESCRIPTION 

This site is located in the Prison exercise yard. 
This site is ~two acres.   In 2000, a thirty gallon 
drum was unearthed during construction 
activities by the Bureau of Prisons.  The property 
is currently leased to the Bureau of Prisons.  
Sampling of liquid contents from this drum 
indicated arsenic levels of 70 parts per million 
(ppm).  Soil samples from borings at four feet 
indicated arsenic levels of 10,000 ppm.  The 
drum and surrounding soil was removed to a 
depth of eight feet.  Additional samples at eight 
feet indicated arsenic concentrations of 10,000 
ppm.  Two additional drums were discovered 
during excavation and have been removed.  The 
area of contamination has not been determined.  
A geophysical survey (subsurface imaging) was 
performed and six magnetic anomalies were found.  Further investigation revealed the 
magnetic anomalies were from abandoned iron sewer piping and construction debris.  
Confirmatory soil sampling indicated no elevated levels of arsenic outside of the immediate 
area of the removed drums.  

 
 
 

REGULATORY DRIVER: Clean 
Water Act 
 

RRSE:  Low 
 

CONTAMINANTS OF CONCERN:  
Metals 
 

MEDIA OF CONCERN: Soil 
 

Phases Start  End  
PA................199708 ........ 199711 
SI .................199711 ........ 199807 
RI/FS ...........199910 ........ 200109 
RA(C)...........200110 ........ 200709 
 

RC DATE:  200709 

STATUS 

 

The results of the characterization of the site revealed high arsenic levels up to 4000 ppm 
still present after removal of an additional 20 cubic yards of soil.  Analytical results show 
most of the soil samples to have Dichlorodiphenyltrichloroethane (pesticide) levels above 
the primary remediation goals.  Groundwater was not encountered within 30 feet as 
expected.   
 

The Engineers Evaluation/Cost Analysis has been completed.  A partial removal action 
was completed in FY03.  Recommendations by California EPA are to remove the 
remaining contaminated soil, perform three quarters of groundwater monitoring after the 
removal action is complete and confirmatory samples are clean. 
 
 

 
 
 

CLEANUP STRATEGY 

Remove and dispose of contaminated soil (approximately 40-50 cubic yards), take 
confirmatory samples for arsenic and pesticides from the four walls of the excavation.  
Groundwater sampling of four wells will also be performed for three quarters.  Move for 
NFA, abandon wells.  These actions were funding in FY06. 
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PRFTA-01 
TASSAJARA FLOOD PLAIN DISPOSAL 

TRENCHES 
 

 
 

 
 

REGULATORY DRIVER: Clean 
Water Act 
 

RRSE:  Low 
 

CONTAMINANTS OF CONCERN:  
Metals 
 

MEDIA OF CONCERN: 
Groundwater, Surface Water 
 

Phases Start  End  
PA ............... 199402.........199405 
SI................. 199809.........200002 
 

RC DATE:  200002 

 
 

SITE DESCRIPTION STATUS 

This site is inactive and consists of a minimum of 
three buried disposal trenches.  Several exposed 
(empty) 55 gallon drums and debris are visible. 
Ground squirrel activity has surfaced municipal 
waste debris throughout the area.   
 
CAL EPA comments to the SI final sampling plan 
are currently being discussed with USACHPPM 
and Camp Parks.     
 
All sample results indicate neodymium, with the 
exception of what is believed to be naturally 
occurring arsenic.  A Baseline soil survey is 
needed to determine background soil constituent 
levels.     
 

 
 
  

CLEANUP STRATEGY 

CAL EPA and USARC are in the process of determining further actions at this site.  Due to 
results of SI, this site has been determined to be in response complete status. 
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PRFTA-02 
B-109 INCINERATOR 

 
 

 
 
 

REGULATORY DRIVER: Clean 
Water Act 
 

RRSE:  Medium 
 

CONTAMINANTS OF CONCERN:  
Metals, Dioxin 
 

MEDIA OF CONCERN: Soil 
 

Phases Start  End  
PA ............... 199402.........199405 
SI................. 199809.........200002 
RI/FS ........... 200308.........200701 
RA(C) .......... 200705.........200709 
 

RC DATE:  200709 

 
 

SITE DESCRIPTION STATUS 

This site contains the remains of Building 109.  
Building 109, prior to its demolition, was a trash 
incinerator.  The remaining structures consist of a 
heavily reinforced foundation of poured concrete 
construction including minor brick and mortar.  
The foundation structures make up the ash 
containment cell which is approximately 20’ x 20’ 
x 5’ and the incinerator exhaust stack base. 
During building demolition and removal activities 
in mid March 1994, a previously unknown UST 
was discovered and damaged.  An unknown 
amount of fuel was released from the 
approximately 5,000 to 10,000-gallon tank into 
the excavation.  The majority of the fuel released 
into the excavation was removed by a vacuum 
truck, however, product was observed in the 
excavation after the fuel removal activities were concluded, and subsequently detected in 
groundwater samples.  Soil was also removed.  Three monitoring wells were placed in 
close proximity to the spill area.  The County of Alameda has agreed that no further water 
quality tasks are required resulting from the UST release.   
 

Ash was observed in a trench during the demolition and fuel recovery operations.  
Subsequent investigations led to the detection of various accumulations of ash waste 
material in the walls of the excavations, soil borings and monitoring wells.  Building 109 
was identified on a 1945 facility drawing that identified a trash pit and scrap area to the 
south of the building.  USACHPPM conducted soil and groundwater sampling in the Spring 
of 1999.  Three new groundwater monitoring wells were installed during this field effort.  
Sampling results indicated elevated levels of arsenic in the groundwater and soil, however, 
arsenic occurs naturally at elevated levels at Camp Parks.  Four quarters of groundwater 
monitoring has been completed.  Report due to be received November 2002.  VENC funds 
(Funding Code for Environmental Compliance) were used. 
 

When this project was initiated it was assumed that debris related to incinerator process 
waste (ash) was not eligible for ER,A funding.  Based on historical research it was 
determined that incinerator operations ceased in the 1950s which made it eligible for ER,A 
funding.  Nature and extent of contamination was delineated in FY05. 
 

 
 
  

CLEANUP STRATEGY 

Complete a Feasibility Study (FS) in FY07.  It is anticipated that approximately 15,000 cy 
of contaminated soil and 6,000 cy of debris will be removed and disposed.  Site closure to 
include well abandonment (six wells) is expected in FY07. 
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PRFTA-13 
BLDG 761 FORMER FUEL AST 

  
 

 
 
 
REGULATORY DRIVER: Clean 
Water Act 
 

RRSE:  Low 
 

CONTAMINANTS OF CONCERN:  
VOCs, SVOCs 
 

MEDIA OF CONCERN:  Soil, 
Groundwater 
  

Phases Start  End  
PA ............... 200111.........200201 
SI................. 200210.........200308 
RD ............... 200308.........200409 
RA(C) .......... 200308.........200612 
LTM ............. 200701.........201009 
 

RC DATE:  200612 

STATUS  
 
 

SITE DESCRIPTION 

Area 761 is approximately three acres and is 
located west of Fernandez and south of 4th 
Street.  This site was formerly used as an AST 
fuel storage and dispensing area.  A storm water 
swale lies along the northwest boundary.  In the 
1957 and 1976 aerial photographs, there appear 
to be three ASTs in the same configuration and 
same location over time.  The site is currently flat 
and is heavily vegetated with grass.  Although 
there are no reported or documented spills, the 
heavy usage of the dispensing area warrants 
investigation.  USACHPPM collected and 
analyzed soil samples in August 1998.  Trace 
amounts of toluene were detected.  The local 
sewer district hit a plume of diesel while 
excavating/trenching southeast of the site.  Soil 
samples at 8’ and 12’ below ground surface were 
140 and 470 ppm respectively.  Groundwater has 
been impacted.   
 
The plume is still being delineated.  Site Investigation found one VOC and three SVOCs 
above California Regional Water Quality Control Board risk-based screening levels.  
  
Soil and groundwater sampling was conducted in 2005 to further characterize and 
delineate the extent of contamination.   
 
 
 
 
 
 

CLEANUP STRATEGY 

Probable cleanup remedy will include a removal action in 2006 and monitored natural 
attenuation.  Ten wells will be monitored quarterly for five years.  After remediation goals 
are achieved the wells will be decommissioned.  This site is part of the Army Reserve 
PBC. 
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IRP NFA Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for NFA NFA 
Date 

PRFTA-03 B-791 Refueling 
Area  

This site has been determined to be 
ineligible for ER,A funding.  It is covered 
under the Compliance program. 

199612 

PARKS3 Former Oil Drum 
Storage Area 

This site has been determined to be 
ineligible for ER,A funding.  It is covered 
under the Compliance program. 

199612 

PARKS5 Fire Training Area  This site is not eligible for ER,A funding. 200009 
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IRP Schedule 

Initiation of IRP:  1994 
 
Past Phase Completion Milestones  
 
1994 
• PA completion at PRFTA-01 and 02 - May 
 
1996 
• PA and RC completion at PRFTA-03 and PARKS3 – December 
 
1997 
• PA completion at PARKS5 – May 
• SI completion at PARKS5 – October 
• PA completion at PARKS7 – November 
 
1998 
• SI completion at PARKS7 – July 
 
2000 
• SI and RC completion at PRFTA-01 and 02 – February 
• RI/FS completion at PARKS5 – June 
• RC completion at PARKS5 – September 
 
2001 
• RI/FS completion at PARKS7 – September 
 
2002 
• PA completion at PRFTA-13 – January 
 
2003 
• SI completion at PRFTA-13 – August 
 
2004 
• RD completion at PRFTA-13 – September 
 
 
Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates: 
Unknown 
 
Schedule for Next Five-Year Review: Unknown 
 
Estimated Completion Date of IRP (including LTM phase): 2010 
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AEDB-R# Phase FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
PRFTA-02 RI/FS

RA(C)

PRFTA-13 LTM

Camp Parks IRP Schedule
(Based on current funding constraints)

Camp Parks - DERP Installation Action Plan



 
 
 
 
 

IRP Costs 

Prior Years Funds  
 
Total Funding up to FY04:  $1,417K 
 
Year Site Information    Expenditures FY Total 
FY05                $0                       $0 
 
Total Prior Year Funds:  $1,417K 
 
 
Current Year Requirements 
Year Site Information    Requirements         FY Total 
FY06 PRFTA-13 RA(C) (PBC)           $60K             

PARKS7 – RA(C)          $120K     $180K 
 
Total Requirements FY06:  $180K 
   
 
Total Future Requirements: $4,092K 
 
 
Total IR Program Cost (from inception to completion of the IRP): $5,689K 
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CAMP PARKS 
 

Military Munitions Response Program 
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MMRP Summary 

 
Total AEDB-R MMRP Sites/AEDB-R sites with RC: 4/0 
 
AEDB-R Site Types:    
3 Unexploded Munitions/Ordnance 
1 Small Arms Range 
 
Most Widespread Contaminants of Concern:  MEC/MC, Lead 
 
Media of Concern:  Groundwater, Soil 
 
Completed REM/IRA/RA: None 
 
Total MMRP Funding 
Prior years (up to FY05):   $            0 
Current Year (FY06):  $       15.7K 
Future Requirements (FY07+):  $31,693.0K  
Total:     $31,708.7K 
 
Duration of MMRP 
Year of MMRP Inception: 2002 
Year of MMRP RC: 2017  
Year of MMRP Completion Including LTM: 2047 
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MMRP Contamination Assessment

 
MMRP Contamination Assessment Overview 
The Phase 3 Army Range Inventory was completed at Camp Parks in Dec 03.  The 
inventory identified four sites as eligible for the MMRP: three Multi-Use Ranges and one 
Small Arms Range.  The Phase 3 Inventory serves as the PA under the Comprehensive 
Environmental Response, Compensation and Liability Act of 1980 (CERCLA).  A SI is 
scheduled to begin in FY06. 
   
MMRP Cleanup Exit Strategy 
Site Closeout is expected at the conclusion of the SI at PRFTA-001-R-01.  For the three 
remaining sites the installation plans to complete all SIs by the end of 2006 and execute 
follow on phases/actions as required by the results of the SI. 
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Previous Studies 

2003 
•  Preliminary Assessment, Phase 3 Army Closed, Transferring, and Transferred 

Ranges/Sites Inventory for Camp Parks 
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CAMP PARKS 
 

Military Munitions Response Program 
Site Descriptions 
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 PRFTA-001-R-01 
ARTILLERY SIMULATOR BOX 

 
 
  

 
 

REGULATORY DRIVER: CERCLA 
 

RAC Score:  Moderate 
 

CONTAMINANTS OF CONCERN\:  
MEC/MC 
 

MEDIA OF CONCERN:  Soil 
  

PHASES Start  End  
PA ............... 200211.........200305 
SI................. 200510.........200610 
 

RC DATE:  200610 

STATUS  
 

SITE DESCRIPTION 

This is a closed munitions site located in a field 
within the installation boundaries comprising a 
total of .01 acre.  A full case of artillery simulators 
was found on this spot in 1980 when an 
employee was injured while running over the box 
with a vehicle.  There is no evidence indicating 
the length of time that the case was located at 
this site, although it was assumed that the case 
was left in this location within one year of its 
discovery.  Currently, this munitions site is 
undeveloped and under Department of Defense 
(DoD) jurisdiction.  The munitions were removed 
immediately after the 1980 incident.  Based on 
interviews with installation personnel, it does not appear that the surrounding area was 
searched for additional ordnance items.  
 
 
 
 

CLEANUP STRATEGY 

Site Closeout is expected at the conclusion of the SI. 
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PRFTA-002-R-01 
CANTONMENT AREA MOUT 

 
 

 
 
 

REGULATORY DRIVER: CERCLA 
 

RAC: High 
 

CONTAMINANTS OF CONCERN:  
MEC/MC 
 

MEDIA OF CONCERN: Soil  
 

PHASES Start  End  
PA ................200211 ........ 200305 
SI .................200510 ........ 200610 
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609 
RA(C) ...........201610 ........ 201709 
LTM..............201710 ........ 204709 
 

RC DATE:  201709 

STATUS  
 

SITE DESCRIPTION 

This range is a closed training area located in the 
central portion of the cantonment area, within the 
installation boundaries, comprising a total of 284 
acres.  The area was used for military operations 
on urbanized terrain training.  Based on 
interviews it was estimated that this training 
occurred between 1965 until 1990.  Small arms 
blanks, practice grenades, practice mortars, and 
smokes were used in this training area.  
Currently the area encompasses large 
undeveloped areas and numerous 
administrative, storage, and residential buildings. 
This range is under DoD jurisdiction.  Some 
munitions have been retrieved on occasion from 
this range, but there has been no systematic 
investigation or remediation. 
 
 
 
 
 

CLEANUP STRATEGY 

An installation-wide Archive Search Report and a SI will be completed to determine if 
further action is needed.  Currently, the following phases are scheduled to be completed: 
 

• RI/FS to include the installation of groundwater monitoring wells 
• RD/RA for the excavation and disposal of contaminated soils and institutional 

controls 
 
Upon completion of the SI, it will be determined if the RI/FS and RD/RA will be necessary.  
LTM will consist of OE monitoring. 
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PRFTA-003-R-01 
EASTERN RIFLE RANGE 

 
 
  

 
 

REGULATORY DRIVER: CERCLA 
 

RAC:  Negligible 
 

CONTAMINANTS OF CONCERN:   
Lead 
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

PHASES Start  End  
PA ............... 200211.........200305 
SI................. 200510.........200610 
RI/FS ........... 201210.........201309 
RD............... 201510.........201609 
RA(C) .......... 201610.........201709 
  

RC DATE:  201709 

STATUS  
SITE DESCRIPTION 

This is a transferred rifle range safety fan that 
extends off of the installation boundary, 
comprising a total of 171 acres.  This area 
extends to the north of the installation, and is 
part of an area that is mostly undeveloped but 
used for grazing in some places.  Additionally, 
part of this area is being developed with 
residences.  Based on maps and interviews, it is 
assumed that this range was used from the 
middle 1940s until the middle 1950s.  Small 
arms were fired on this range.  The property 
comprising this range is privately owned, and 
has never been owned by DoD.  
 
 
 
 
 

CLEANUP STRATEGY 

An installation-wide Archive Search Report and a SI will be completed to determine if 
further action is needed.  Currently, the following phases are scheduled to be completed: 
 

• RI/FS to include the installation of groundwater monitoring wells 
• RD/RA for the excavation and disposal of contaminated soils 

 
Upon completion of the SI, it will be determined if the RI/FS and RD/RA will be necessary.  
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PRFTA-004-R-01  
MORTAR RANGE 

 
 
 
 

SITE DESCRIPTION  
 
 

REGULATORY DRIVER: CERCLA 
 

RAC:  Serious 
 

CONTAMINANTS OF CONCERN:  
MEC/MC 
 

MEDIA OF CONCERN: Soil 
 

PHASES Start  End  
PA................ 200211 .........200305 
SI ................. 200510 .........200610 
RI/FS ........... 201210 .........201309 
RD ............... 201510 .........201609 
RA(C) .......... 201610 .........201709 
LTM ............. 201710 .........204709 
 

RC DATE:  201709 

STATUS 

This is a transferred mortar range safety fan that 
extends off of the installation boundary, 
comprising a total of 1,187 acres.  This area 
extends to the north of the installation, and is in 
an area that is partly undeveloped but used for 
grazing.  However, part of this area is being 
developed with residences.  Based on maps and 
interviews, it is assumed that the range was used 
from the middle 1940s until the middle 1950s. 
Practice mortars were fired on this range, and 
according to installation personnel, a few rounds 
have been retrieved north of the installation 
boundary although there have been no formal 
remediations and investigations at the range.  
The property comprising this range is privately 
owned and has never been owned by DoD.  
 
 
 
 
 

CLEANUP STRATEGY 

An installation-wide Archive Search Report and a SI will be completed to determine if 
further action is needed.  Currently, the following phases are scheduled to be completed: 
 

• RI/FS to include the installation of groundwater monitoring wells 
• RD/RA for the excavation and disposal of contaminated soils and institutional 

controls 
 
Upon completion of the SI, it will be determined if the RI/FS and RD/RA will be necessary.  
LTM will consist of OE monitoring. 
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MMRP Schedule

Initiation of MMRP: 2002 
 
Past Phase Completion Milestones 
 
2003 
• PA completion for PRFTA-001-R-01, PRFTA-002-R-01, PRFTA-003-R-01, and PRFTA- 
 004-R-01 - May 
 
 
Projected ROD/DD Approval Dates: Unknown 
 
Projected Construction Completion: 2017 
 
Schedule for Five Year Reviews: None 
 
Estimated Completion Date of MMRP including LTM: 2047 
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AEDB-R# Phase FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
PRFTA-002-R-01 RI/FS  

RD 201609
RA(C) 201709
LTM 204709

PRFTA-003-R-01 RI/FS   
RD 201609
RA(C) 201709

PRFTA-004-R-01 RI/FS  
RD 201609
RA(C) 201709
LTM 204709

Camp Parks MMRP Schedule
(Based on current funding constraints)

Camp Parks - DERP Installation Action Plan



 
 
 
Prior Years Funds  

MMRP Costs 

 
Total Funding up to FY04:  $0 
 
Year Site Information    Expenditures FY Total 
FY05             $0                           $0 
 
Total Prior Year Funds:  $0 
 
 
Current Year Requirements 
Year Site Information         Requirements         FY Total 
FY06 SI                $15.7K                  $15.7K 
 
Total Requirements FY06:  $15.7K 
   
 
Total Future Requirements: $31,693K 
 
 
Total IR Program Cost (from inception to completion of the IRP): $31,708.7 
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Community Involvement 

There has been no sustainable community interest in forming a RAB at Camp Parks.  
Public interest will be re-determined if community interest warrants.  The Public 
Participation Plan needs to be updated and implemented.  Once implemented, community 
interest may be identified.  Camp Parks has an Environmental Quality Control Committee 
and will attempt to combine a RAB with this Committee if community interest is identified. 
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